Tronox Mine Sites R6/R9
Highways 509 and 605
Cibola and McKinley Counties, New Mexico
Daily Report

Date: January 13, 2016

Team:

Patrick Buster
Yellow Jacket Drilling

Health and Safety:

1. Weston team safety topics included very cold morning weather, sub-zero wind chills,
overhead hazards, proper lifting methods, and driving conditions.

Activities Completed:

1. Yellow Jacket pulled 11 34” casing to approximately 405’ bgs on the SAG borehole.
Approximately 180’ of grout was added to the SAG borehole. Current construction:
660" —665’: 5’ sump. 620" —660": Screened interval. 615" —660’: Sand pack. 595’ —
615’: Bentonite seal. 415’ —615’: Liquid grout (will settle overnight to a shallower
depth)

Planned Activities for January 14, 2016

1. Add another 180’ of liquid grout to the borehole and pull 11 3/4” casing upward.
2. Demobilize.

Schedule:

1. Demobilize afternoon of 1/14. Next rotation begins on 1/19.
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